
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:58 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 865 Date: 10-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 401

Inspection Type: Continuous

Title:

Federal ID:
Location:
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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt ring beam erection preparations
. They started at 7:00 AM.

Richard , Lonny , & Mathew had to work on the painters spiders on the North side tower shafts . Crews
had to mobilize their tools to the top of the tower at 127 meters .

Lonny & Richard left the site at 7:30 AM. Mathew had to operate the winch & stand by on the top of the
footing box .

In addition to that , crews had to set the barricade frame at 48 meters & install the bolts . Crews were
done at 1:00 PM.

In the afternoon , crews had to work on the ring beam on the North tower shaft , on skin C . They had
to grind the beveled edge & prepare it for the welders . They were done at 3:30 PM.

At 4:15 PM. new shims for the skirt ring beam brackets were delivered to the site . Crews had to sort
the brackets according to their locations . They were done at 5:00 PM.

All crews had to wrap up their tools & equipments . They left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on preparations for the fender erection .
CCO # 289 . They started at 7:00 AM.

Crews had to fly & set the boat in the water , prepare their tools , equipments , fly , & set the materials
on the float in the water . They were done at 7:25 AM.

David , Luke had to work on the platform around the footing box . Crews had to mount the platform
brackets on the side walls . They had to install 2 rods , set the bracket assembly , install , & snug the nuts .
Crews started on the South side wall at 7:30 AM. Then , on the East wall .
At 12:00 PM. Crews had installed 18 bracket assemblies .

In the afternoon , the tide was high . Crews could not work on the brackets . They had to work with Sam
& Ron on the platforms . They started at 12:40 PM. Crews were done at 3:00 PM.

Then , Luke & David had to clean the top of the footing box . They had to remove the chipped concrete
& woods . Crews were done at 4:00 PM.

Ron had to cut & remove the remaining & brackets on the West & South walls . He was done at 4:00
PM.

Ron & Sam had to prepare the platform 0.25 X 3.0 meters boards for the platform , fly , & set the
boards on the boat . Crews had to set 3 boards between the brackets , over lap the board on the next
bracket , nail the boards , & tie them with # 9 tie wires . They started on the West wall . Then on the South
wall .
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In addition to that , Ron , Dave , & Jon had to work on the dowel top covers . Ron had to pile , tie the
covers , fly , set them on the barge , & release the crane . They started at 8:00 AM. Crews were done at
9:30 AM.

Dave , Jon , Luke , David , & Ron continued to pull out of the site the top covers . They started at 4:10
PM. Crews were done at 4:30 PM. Crews had to wrap up their tools , equipments. Pull the boat out of the
water . They were done at 5:10 PM. Crews left at 5:15 PM. Sam left at 3:15 PM.

( For CCO # 289 . For Dave , Jon , Ron , & Sam 8.0 Hours . For Luke & David 9.5 Hours )

Conco crews came to the site at 7;00 AM. Jose , Lino , Octavio , & Virgilio had to work on CCO # 289 .
They had to cut & pull out of the site # 57 bars . They had to remove the bars on the West & South sides ,
fly & set them on the barge . Crews had to connect the gas lines . They started on the West side at 7:20
AM. Then on the South side .

In addition to that , crews had to remove # 25 dummy bars from under the bottom mat , cut the hooks
that interfere with the fender tieback rods , cut the remaining wire mesh , & the left over excess bars .
Crews had to work through lunch break . Crews were done at 1:45 PM. They had to wrap up their tools &
equipments. Crews left at 2:00 PM.

( For CCO # 289 . For All Employees 8.0 Hours . )
Dave had to fly all the materials out of the site & set them on the barge .

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

AIR COMPRESSOR, HOSE

0.00

*E0240562

0.00

No

0.00 0.00

0.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

0.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

0.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 0.00 0.00 0.00 0.00

JNM RON TORRESPiledriver 0.00 2.00 0.00 2.00

JNM LUKE PAULKPiledriver 0.00 0.50 0.00 0.50

JNM JON - PAUL CHENEYPiledriver 0.00 2.00 0.00 2.00

JNM DAVID SELPAPiledriver 0.00 0.50 0.00 0.50

OTH DAVE AVILASOperator 0.00 2.00 0.00 2.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00
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Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 1.50 0.00 9.50

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 1.50 0.00 9.50

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM VIRGILIO LOPEZIronworker 8.00 0.00 0.00 8.00

JNM OCTAVIO ARCIGAIronworker 8.00 0.00 0.00 8.00

JNM LINO ARCIGAIronworker 8.00 0.00 0.00 8.00

FOR JOSE PELCASTREIronworker 8.00 0.00 0.00 8.00
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